SECTION 1-3: EXECUTIVE BENCHMARK - PACIFIC NORTHWEST HEALTH NETWORK (2025)

In Q3 2025, we won and deployed a 38-site Dual-Transport SD-WAN, 10Gbps Wavelength, and 100Gbps Google Cloud / Epic EHR Interconnect contract ($4.62M TCV) for Pacific Northwest Health Network across WA, OR, and ID. By waiving $6,800 in Near-Net lateral fiber CAPEX via a 36-month amortization schedule, we preserved a 41.8% gross margin and beat incumbent bidders who charged upfront construction NRE.

SECTION 4: ACCELERATED 30-DAY HEALTHCARE ROLLOUT METHODOLOGY

Section 4.1 - Phased 30-Day Turn-Up Schedule (On-Net & Near-Net Parallel Execution)

Wave 1 (Days 1-14): Turn up 100Gbps Google Cloud Dedicated Interconnects, Quincy Epic EHR Direct Waves, and first 25 On-Net lit buildings. Wave 2 (Days 15-21): Turn up remaining 18 On-Net clinics and complete directional micro-trenching / conduit pulls for Near-Net clinics (Sites #28 Wenatchee and #33 Hood River). Wave 3 (Days 22-26): Complete optical splicing, burn-in testing, and hitless production cutover of Near-Net sites - finishing 4 days ahead of the 30-day customer mandate.

Section 4.2 - Dedicated PMP Healthcare Program Director & Regional Field Teams

Every healthcare deployment is led by a dedicated PMP-certified Healthcare Program Director, two Principal Solutions Architects, and 12 regional field optical engineers staged in Seattle, Quincy, Spokane, Portland, Eugene, and Boise.

SECTION 5: 24x7 US HEALTHCARE NOC & SERVICENOW EBONDING

Section 5.1 - Dedicated 24x7x365 US-Based Healthcare NOC Pod

All Tier-1 through Tier-3 operational support is delivered from our US-based Healthcare NOC pods in Seattle, WA and Denver, CO by HIPAA-certified engineers with <60-second live answer and 15-minute P1 automated root-cause isolation.

Section 5.2 - Real-Time Telemetry Streaming & BigQuery Analytics Portal

Customers receive live streaming access to per-clinic TWAMP latency, jitter, packet loss, optical dBm power levels, and BGP route state via our Agentic Telemetry Portal and REST/GraphQL APIs.

Section 5.3 - ServiceNow Bi-Directional eBonding Integration (10-Day Turn-Up)

Our pre-built ServiceNow Tokyo/Xanadu Healthcare Connector maps circuit alarms directly to Epic EHR clinical criticality tiers and deploys into Customer's ServiceNow production instance within 10 business days of contract award.

Section 5.4 - Hitless ISSU & Maintenance Window Governance (01:00-04:00 PT)

All planned maintenance is restricted to Tuesday/Thursday 01:00-04:00 PT windows with 14-day advance ServiceNow change notices and hitless In-Service Software Upgrades (ISSU).